

~~SECRET~~

(When Filled In)

SPEED LETTER	REPLY REQUESTED			DATE
	X	YES	NO	14 October 1968
TO : [REDACTED] Engineering Division	FROM: Chief, Archives & Records Center			
ATTN: [REDACTED]				

25X1A6a

25X1A9a

My boss would like answers to the following questions on the alarm system

for [REDACTED]

25X1A

1. What are the problems?
2. What remains to be done?
3. Why hasn't it been done?
4. What action is necessary to get it done?

I would like to answer him ASAP.

25X1A9a

REPLY

DATE

14 October 1968

REFERENCE: [REDACTED] Security Alarm System, [REDACTED] 25X1A6d
25X1A5a1

1. Approximately 95% of the entire alarm system has been installed and is operating at an acceptable level of sensitivity and stability. The remaining 1A13% consisting of [REDACTED] (installed in [REDACTED]) are not acceptable due to low sensitivity and poor stability.

25X1A6d

2. The contractor plans to correct this installation with three additional units this week, so that a final inspection and acceptance may be scheduled by HQS Physical Security Branch and [REDACTED] Security and Post Engineer representatives. Every effort is being made to complete this contract work; payment in the amount of \$68,970.00 is being withheld pending acceptance of the entire alarm system.

25X1A6a

25X1A9a

~~SECRET~~